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VBI/I-70 Superfund Site Weekly Budget Summary #47
Phase 11 Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
us Army Corps Denver, Colorado Task Order # 0001 g;?trdngtaet.e : g:jld::g: 5/6/2005
of Engineers: .. Response/Project Resources Inc. Completion:  11/8/2006 Field Ops (Revised)
Page_‘l of5
Original T.0. Cost $ 3,058,170.00 Budget Summary: - _ _ _ _
| Task: Original Budget | Current Budget | ThisWeek | CosttoDate J
Modifications: $ 4,741,111.42 indirect Costs:
Current T.O. Cost $ 7,797,281.42 Construction Work Plan $ 586972 | $ 255924 | % - $ 431.80
Mobilization/Crew Rotation $ 5682690 | $ 13960265 | $ 1,883.191 % 94,108.60
Criginal Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21738974 |% 80519284 |§ 1161649 [  501,334.81
Modification Fee: @6.37% $ 283,922.91 Per Diem & Lodglrlg $ 18171963 | § 37201576 | § 473914 | $ 263,525.05
Total Fee: $ 466,942.91 Home Office Support $ 1664743|% 29383978 - [$ 344841
Final Report/Proj Close-Out |$  14,143.74 |$ 2421897 | $ - |'$ -
Current T.0.Funds: $ 7.330,338.51 [Direct Costs:
Site Set-up/Maintenance $ 712426 |$ 1688645 | % - |$ 1287795
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 6890173 |$ 17212635 | % 204400 | % 10341324
1} None $ - [Removal, Impacted Soils $ 285060.22|% 106487600 % 6925689 | % 622,216.49
T&D, Impacted Soils $ 52668680 ]|% 52053916 |% 558098 |5 403,074.06
Current T.0.Funds: $ 7,330,338.51 Sampling & Analysis $§ 1032038|$ 3066788 |$ 14783 |$  18,116.09
Site Costs to date: $ 4,277,351.40 Restoration/Backfill $ 47378810} % 187441530 % 2795711 | $ 1,266,958.09
Site Funds Available:  [$_3,052,987.11 | | SodiSeed $ 187376401% 70470423 |$  182126]3% 409,605.09
Excludes: Fee, Fixad Price Subcontracts Garden/Fiwr Beds 3 11,71080 | % 61,753.18 | $ 371.75| % 47,569 88
[ Rock/Mulch/Misc GndCv | $ 8256270 |% 239, 357.31 | $ 32500013 16671943
Costs to Date T.0. #1: (Fee Excluded) Sprinkler Systems 3 - $ 21187511 | 3% - $ 89,074.63
Indirect Costs $ 86284867 Post Construction Maint. $ 101,750.9013% 333187918 - 3 20,386.05
Direct Costs: $ 3,414,503.64 Site Co-ord, Follow Up As Bt 3 £9901.70|% 11160739189 240214 | % 83,971.78
$ 427735231 Site Teardown 3 915230 | $ 9152301 % - $ -
This week: [Community Air Monitoring $ 3.339.70 | § 45811721 % 223381 % 27,996.47
Indirect Costs $ 18,338.82 Fuel/Qil Misc Field Supplies | $ 6494660 |$ 1275457319 90214 | & 95,940.46
Direct Costs: $ 53,409.68 ASARCO Support $ 1,261.75 | $ 896001 | 9% - $ 1,857.74
71,748.50 Site Co-ord, ASARCOQ 100 $ - $ 81,08243 | $ 1,77420 | $ 30,5619.23
LBP Comm Mtg Support $ - $ 2737500(¢% - | % 8,731.96
Dally Burn Rate: {(Raw, 4 Week Avg) LBP Assesment $ 14312220 |% 26186344 | % - $ 5.475.00
Indirect Costs: $ 2,287.38 LBP Abatement $ 352,447.30 |$ 35244730 | % - 1% -
Direct Costs: 3 7!717.84 Rounding Adjustment $ - 3 {0.91)
$ 10,005.22 Fee $ 183,02000]|% 46684291 |% - $ 279,218.15
** Excludes Fee, Fixed Price Subs Totals $ 3,056,170.00 | $ 7,797,281.42 |8 71,748.50 | $ 4,556,569.55 I

Site Funds Avaiable Until: |
Target Completion, Field Ops 08 Nov 05 (407 Sites)
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VBI/I-70 Superfund Site Weekly Cost Summary #47
| - Phase HI Rapid IV, 8A Contract# W9128F-04-D-002¢9 Costs Thru:
— Denver, Colorado Task Order #0001 Award Date 10-Jun-04 51612005
US Army Corps StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page 2 of 5
[ Thru 47202005] ¢ 231623102 $ 258.887.74 | $ 53927326 |§ 69339178 |$ 38879578 |5 ©023.12]§ 27921815 | 1% 448482085 |
. Date Labor Per Diem Equipment Material Subcontracts! Analytical Fee | Daily Total Total Phase |}
4/30/2005 | $ 7,557.73 677.02|% 166468 | % 198.30 776189 - $ - |$ 10,10549[% 4,494926.34
51172006 | % - $ 677.021 % R & - $ ~ $ - $ - ‘> 677.02 | $ 4,495603.36
5/2/2005 |$ 67550119 6770219 15570713 163053(% 12814719 - 3 - 3 1190110 | $ 4,507,504.46
513/2005 |$ 755293]|% 677.02% 164624[|% 612690 % 776 1% 14783 1% - $ 16,15868 | $ 4,523,663.14
5/4/2005 |$_ 741189 |8  677.02|8 1,646.75|% 418236 % 7.76 | - (3 - |$_ 1392578 % 4537,568.92
5/5/2005 |$ 826237(3 677.021% 1646753 3740361 % 17613 - $ - $ 1433426 | % 455192318
5/6/20056 |$ 211714 (| $ 67702]1% 164875|% 19752 | % 776 1 % - $ - § 464619 | $ 4,556,569.37
This Week | $ 3965707 |% 47391413 980824 )% 160756987 |$% 1320279 1478318 - 3 m’48.52_
To Date $ 235588800 (8% 26362688]$% 54908150 S 70946775 |$ 390,11605|$ 917095 | § 279.218.15 | $4,556,569.37
Weekly Cost by Category VB/-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary #47
| - : Phase ll| Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 L 264 ] 5/6/2005
“'SEA"?V Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 4 ]
Page 3 of 5
RRIV_T.O #0001 (264 Sites) This Week Total Cost to Date (510 sites)

ToDate | Cost/Property Total Cost | Cost/Property |Total All Contracts |  CosUProperty

Indirect Costs:
Site Visit $ - $ - $ - $ - $ 8,11968 | $ 12.00
Construction Work Plan ] 43180 | $ 16418 - ] - $ 13,746.10 | $ 26.95
Mobilization/Crew Rotation $ 94,108.60 | $ 35647 | $ 1083191 8§ 49580 | $ 219128221 % 42966
Site Admin & Indirects $ 50133481183 1,809.00 | $ 1161649 | $ 29041219% 109133716 [ $ 2,139.88
Per Diem & Lodging $ 26352505(8% 99820 | $ 47391413 1,184791% 609674971 % 1,195.44
Home Office Support $ 3448411 % 13.06 | $ - $ - 3 1407844 | $ 27.60
Final Report/Proj Close-Out $ - 1% - 1% - 13 - 18 - |8 -
Total Indirect Costs: $ 86284867 |3 3,268.37 | $ 18,338.82 ’ § 4584.71 I § 1,054,084.57 [ § 3,831.54
Direct Costs:
Site Set-up/Maintenance $ 1287795(3 4878(% K - |$ 8194233[% 160.67 |
Site Co-ordination, Pre-Excav | § 10341324 | 3 39172 | § 204400 ] % 51100 % 30439303} % 596.85
[Removal, Impacted Soils $ 62221649 | $ 235688 |3 602580 | $ 1,731.47 | $ 122020457 | § 2,392.56
T&D, Impacted Soils $ 40307406 | $ 1,526.80 ] % 558998 1% 1,30760|§ 76794903 | % 1,506.78 |
Sampling & Analysis $ 18,116.09 | $ 6862 1§ 14783 |3 369 |$ 4221816 | $ B2.78
Restoration/Backfill $ 1,266,058.09 | % 4790081{$% 27957111 $ 6,980.28 | $ 2300,17244 | % 4,510.14

Sod/Seed $ 40960509 % 155153 | % 182126 | $ 45532 |9 79152579 )% 1,552.01
_Gardeanmeds $ 4?,569.88 $ 180.19 | $ 371751 % 9294 | % 88,80082 1% 174.12

Rock/Mulch/Misc Gnd Cv $ 166,71943 1 8% 63151 % 3,25000} % 8125019 33591675 % 658.66
__Sprinkler Systems $ 89074631 8% 33740 |8 - 3 - 3 8907463 | ¢ 174.66
Post Construction Maint. 3 20,38605 | ¢ 77221 % - % - ] 2924560 | $ 57.34
Site Co-ord, Follow Up AsBlts | § 8397178 | $ 31807 | $ 240214 | $ 60054 |$ 18492654 | % 362.60
Site Teardown $ - 3 - $ - $ - 3 - 3 -
Community Air Monitoring _ $  27,09647 |3 106.05| $ 22338 | 5585 | $_ 170,266.39 | $ 333.86
Fuel/Qil Mis¢ Field Supplies $ 9504046 | $ 36341 | % 90214 | 22554 | ¢ 17721879 | % 347 .49
ASARCO Support $ 1,857.74 | $ 7.04]$ - I3 - [ 5408.54 | $ 10.60
Total Direct Costs: $ 3,369.77745(% 12,764.31 § 5163548 [$ 1290887 [ 658926341 $ 12,920.12
Sub Totals: (Cost/Site) $ 423262612 $ 16,03267 % 6997430 § 17,49358 $ 854334798 § 16,751.66
Fee (Prorated for 407 Sites) $ 42089940 $ 1,034.15 $ - $ 103415 $ 687,31057 §  1,052.54

$ 465352552 $ 17,06683 $ 6997430 $ 18527.73 $ 923065855 $ 17,8042

City of Denver Comm Hith Program N/A N/A $ 44,83021]
Site Co-Ordination ASARCO 100 $ 30,519.23 $ 1,774.20 $ 30,519.23
Lead Based Paint Tasks (3) 13 14,208.26 - $ 14,206.96
Costs Not Included In site Averages $ 4,698251.71 $ 71,748.50 § 9,320,214.95




4) Continue SCT support of ASARCO 100, and USACE oversight. -

VB/I-70 Superfund Site Weekly Budget Summary #47
) _ Phase llI Rapid IV, 8A Contract#  WO9128F-04-D-0029 Costs Thru:
—— Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 /612005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources inc. Completion: 11/8/2005 Field Ops (Revised)
Page 40f5
Site Co-Ordination: As Of; 5/6/2005 Completed Sites (Overall)
Task Order #14| Cross-Over |Task Order#01} Total To Date
VBA-70 S 2003 133 0 0 133
Non-Responders 58 2004 33 80 213 326
Restorations Agreements 116 2005 0 0 51 51
Sched Restoration Appmnt 6 Total 166 80 264 510 |
Completion Agreements _
[Avg SFiSite | 3243 ] 3,948 ] 3,913 | 3,713 ]
ASARCO 100 I *[Ava Cost/Site | § 18,05057 |$ 16429.07 | $ 1603267 [$ 16,751.66 |
Restorations Agreements 47
Completion Agreements 0 * [Avg Cost/SF__ | $ 5501% 41613 41018 451 |
* Excludes Fee
[ Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site |
14424 Milwaukee St 2,716 | VB/-70 Avg Cost/Site
2}4441 Saint Paul St 2,194
3[4300 Steele St (Spkir) 4,336
414347 Clayton St 2,984
5
6
7
: 23 33322 8 8 8
9
o TEEREERELLC .
1 S g T §gd = S5 9 T Avg CostSite
12 ™~ @2 - N (Fee Excluded)
13 Week Ending —d per, Mov. Avg
14 Av i
Total SF This week 12,230 Note: Graph reflects avg Cost/'Site Since Execution of Cross-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 1,033,081 1} Rain early this week, continues to effect production. Slow progress.
Total SF 2005 227,756 2) Rotation week end, No work 6-8 May 05. Field ops resume Monday & May 05.
Total SF All Contracts (3) 1,893,877 3) Awaiting Next USEPA Database update.




VB/I-70 Superfund Site Weekly Budget Summary #47
Phase ll| Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
' Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 5/6/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page 5 of
Forward Look:
_ _ _ _ Dly Burn Rate | _
Task: Current | Bucj&eé_LCostto Date | Remaining 4 Week Avg | Duration | Estto Compl | Variance ]
Indirect Costs: j B B
Construction Work Plan $ 255024 [ $ 431803 2127443 - (S $ K 2,127.44
Mobilization/Crew Rotation  [|$ 13960265 [$  94,10860 [$ 4549405 [$  226.97 182 [$  41,30835]$ 4,185.71
Site Admin & Indirects $ 80619284 |$ 50133481 % 30485803 |3 1413.42 182___|$  257,2416618% 47,616.37
Per Diem & Lodging $§ 37201576 |$ 26352505 |% 108,490.71 |8  647.00 182 | $  117,75361]3 (9,262.90)
Home Office Support $ 2938397 |$  344841]3 2593556 (% - 182 |8 2593556 ]% -
Final Report/Proj Close-Out_|[§  24,21897 [$§ - |3 2421897]% - _ S $  2421897)% -
Total Indirect Costs. $_1.73,07343 | $  862,848.67 ] § 5 2.087.38 __FWW
Direct Costs: .
Site Set-up/Maintenance $ 1688645 |§ 12877958 4,00850) % - LS 3 400850 (% -
Site Co-ordination, Pre-Excav || $_ 172,126.35 | $ 103413.24 | $ _ 68,713.11 | 270.62 182 |$ 4925336 |5 19,459.75
[Removal, impacted Soils $ 106487600 | $ 62221649 |$ 44265051 [$ 1,143.98 18219 20820462 |$ __ 234,454.89
-[T&D__Impacted Soils $ 52053916 | $ 403,074.06 | $ 1174651018  994.30 182 13 180,961.82 [ $ (63,496.72)|
Sampling & Analysis $ 3066/88|% 18,116.09|$ 12551.79|% 98.79 182 |$ 17,7687 [ 3 (5,427.08)
Restoration/Backfil $ 187441530 19$ 1,266958.09 [§ 607,457.21 [$ 2,420.78 182 |$ 44058131 [$ 166,875.90
Sod/Seed $ 70470423 | $ 400,605.00 | $ 295,009.14 [§ 1,132.45 182 | $  206,10525 | $ 88,993.89
Garden/Fwr Beds $ 6175318 |8 4756088 % 1418330 |$ _ 16253| 182 [$ 2956020 | & (15,396.90)
Rock/MulchiMisc Gnd Cv_[| $__ 230,357.31 | $_ 166,/19.43 | $  72,637.88 | $ _ 519.01 182 |$  9462297) % (21,985.09)
| Sprinkler Systems $ 21187511 |$  89,074.63|$ 122,800.48 [ $ 4617 LS $§ 52500003 70,300.48
Post Construction Maint. $  3331879|8% 20366059 12,932.74 % - (S $ 12,932.74 | $ -
Site Co-ord, Follow Up AsBits | $§ _ 111,607.36 [ $ 8397178 [$ 27,63561 [$  301.53 182 [$ 5487924 (3 (27,243 63)
Site Teardown $ 9,152.30 | $ - _|$ 916230 $ - N/A $ 9,152.30
Community Air Monitoring $  45811.72|$  27.096471% 17815253 _ 188.34 S $ 1781525 | § (0.00)
Fuel’Oil Misc Field Supplies | 12754573 | $ 959404613 31,605.27 | $  203.15 182 | $  36,973.56 | $ (5,368.29)
ASARCO Support $ 896001 [$  1,857.74|$ 7.10227 | $ - LS $ 710227 [$ -
Site Co-Ord ASARCO 100 | $ 8108243 ($ 3051923|$ 5056320[3%  235.30 182 [$  42,82525(% 7,737.95
LBP Comm Mtg Support $ 27375003 873196|3 18643.04[$ - LS $ 18643045 -
LBP Assesment $ 26186044 |3 547500 |$ 256,38844 9 - LS § 256,386.44 | § -
LBP Abatement $ 35244730 | $ - |'$ 352447.30[$ - LS $ 35244730 [ % -
Total Direct Costs: $_5,956,365.08 | $ 341450364 | $254186144 ]9 771784 $ 208380399 [$  458057.45
Fee ls 466,94291 [ 3 279,218.15 | $ 187,724.76 187.724.76 | $ -
Totals 7.797,281.42 4.556,570.46 | $3,24071096 | $ 10,005.22 3 2.737,9&6.90i$ 502.724.0?'




Project Cosls for Gurrenl Week by Type

VB - 1/70 Phase I1I
Week Ending 5/6/2005
Task-Desc Extendod Labor Per m.@ | - Equipment " |- @g_pri;u ’ s.;b-g.";mc“ IE A!._.wi-, .. Other Pee
003 Mob/Crew Retation $ 1,983.20 1,730.05 $ 253.15
004 Site Adminvindirects $ 11,616.49 8.302.62 $ 163028 | § 1,437.01 [ $ 46.58
005 Lodging/Per Diem $ 4,739.12 $ 473912
010 Sie Coord. $ 2,043.99 1,765.88 $ 278.11
011 Removal $ 692590 5,028.81 $ 1,897.09
02 T4D $ 5,589.99 3,487 52 $ 2,102.47
013 Sampling Analysis ) 147.83 3 147.83
014 Backil $ 2795711 13,621.52 $ 2913018 1122250
015 Sod & Seed $ 1,821.25 $ 54754 (% 127370
016 Garden & Flowers $ 371.75 $ 37175
017 Rock and Mulch $ 3,250.01 1.344.33 $ 563.90 { $ 1341.78
019 Site Coord Follow-up $ 2,402.15 2402.15
021 Community Alr Men, ] 223,38 $ 22338
022 FOG & Supplies $ 902.14 ) 902.14
028 ASARCO 100 Propertie $ 1,774.20 1,774.20
Totals $ 7174850 § 3965707 § 473912 $ 080823 $ 1607597 $ 132029 $ 14783 § -



¥

Project Costs JTO By Type

VB - 1/70 Phase II1
Friday, May 06, 2005
Task-Desc Extended Labor Per Diem __Equ_(plliogt.' : _Ml__iteﬂfllh_- 8 ubc;:ln;lr‘hc ‘e ':'Anaii'tlcall . Other . Feo
001 Const. Work Plans $ 480 % 431.80
003 Mob/Crew Rotation 3 §4,10858 | § §3,820.63 3 40,278.94
004 Ske Adminindirects $ 50133473 | 3 356,184.00 | & 01843 8084460 | $ 5472533 | % 1,689.01
005 Lodging/Per Dlem 3 263,524.07 $ 26352487
006 Home Office $ 344841 | % 3a448.41
009 Site Set-uo/Maint. $ 1287794 | $ 10,984.49 $ 1,893.45
010 Site Coord. 3 103,41300 | 91,365.00 $ 1028227 1 3 1.765.73
011 Removal $ 62221646 | $ 482,958.42 $ 13190042 | $ 7,357.62
012 T&D 3 40307415 | § 296,680.04 3 10243137 | % 1497 | § 3,940.57
013 Sampling Analysis $ 18,116.02 | $ - $ 176704 |$  747718|% 917080
014 Backfilt $ 1,266.958.15 | § 790.968.79 $ 15564957 | § 320,339.79
015 Sod & Seed $ 409,605.02 | $ 102,340.09 $ 3007131 |8 1786000 | § 259,333.64
016 Garden & Flowers 3 47,569.88 $ 47,569.86
017 Rock and Mulch $ 166,71958 | § 38,341 .62 $ 1987112 | & 108,390.81 | § 116.03
018 Post Const. Maint, 3 2038604 | $ 12,085.26 $ 571248 | % 2,608.28
019 Site Coord Follow-up 3 RO 81,578.89 3 2.392.86
021 Community Air Mon. $ 27,996.09 $ 10,230.01 | $ 70040 | $ 1697688 | $ -
022 FOG & Supplies 3 9594039 | % - 3 - $ 9591038 | § 30.00
023 ASARCO Support $ 1857.74 | $ 185774 $ -
025 Lead Assessment $ 5475.00 $ 5A475.00
027 Sprinkler System 3 8907460 | % 2.651.83 $ 21570821% 8405496
028 Site Coord ASARCC $ Q00 S 0.00 1% -
029 ASARCO 100 Propertie $ 3051922 )% 30.012.06 $ 507.16
030 Community Meeting Su $ 8,731.98 $ 3492)% 8,697.04
100 Fee % 27921815 § 279,218.15
Totals $ 4,556,569.56 $2355888.07 $263626.70 § 549,081.47 3% 709,467.68 $390,11659 § 917090 $ - §279.218.15



5/10/2005
R 448 PH

Praolect Varlance Repon

VB - 1/70 Phase III

Friday, May 06, 2005
) Current Unit | Extimated Cost| Total Cost At Vartance
was Desctiption ary | vnir Original Current Budget| Cost To Data [% Compiete To . .
001 |Consinuction Work Plans 00 5.0%72]% 2.550.04 23180 16.0% 2,555.08 2,123.25 255505 ([@i8)]_ 0.2%
003 [Mobitization'Crew Rotation 500 | EACH 56,026.00 3,808.00 B4,108.50 | 100.0% 18,601.57 - 94,108.58 3030168 [ 47.5%
004_|Site Adrinistretion and Indirects 400 | bH 217,389.74 440,433.38 50133476 | 1000% 124,061.54 - £01,334.78 8090140 | 13.8%
005 |Lodging & Per Diem 4.00 | e 181,718.83 240,668.32 26352467 | 100.0% €5,711.73 . 263,534.87 2285855 | 0.5%
008_[Home Office Suppent 400 ] MTH 16,847 43 16,647 43 3,448 41 20.7% 4,184 74 1321050 18.850.97 1154 | 0.1% |
007_|Final Report 00 U 6,429.74 6,428.74 . 0.0% 6,428 74 428.74 3 428.74 B 0%
008 [Project Close-Oul 1.00] L 11500 71600 - 0.0% 171500 1500 7 715.00 %
000_|Site Setup/Maintenance 1800 | WK 7 124.26 T 124,26 1287785 |  100.0% 80487 . 12,877.05 575369 | 80.8% |
010 [Sita Coordination 155.00 [ EACH 90173 95,603,908 103,412.00 | 100.0% 665.43 - "103,413.0 760002 | 8.2%
011 _|Removal impacted 534,750.00 | SF 285,009.27 803,776.40 B22.736.48 | 100.0% 118 - 022716.48 1844006 | 3.1%
012_[TA0 of Impacted Soils 8,400.00 | TON 218,756.20 324,306 70 40307415 | 100.0% 479 - 40307415 7067745 | 24.3%
013 _|Sampling & Analysis _24,800.00 | TON 10,320.38 15,226.38 18,1602 | 100.0% 7 - 10,116.02 08704 | 19.0%
014_|Restoralion $34,750.00 | _sf 473,788.10 1,202,897 60 1.286.950.15 0.0% 3¢ - 1,206.958.15 2407025 | 53%
[ 015 [S0d & Seed 155,00 | EACH 16737840 401 240.7¢ 406,605.02 0.0% 2,6417 . 408,605 62 8.384.28 | 2.1%
| "016_|Garden & Flowsr Bed 155.00 | EACH 1,710.80 35,473, 18 47,569.88 ).0% 3088 - 47,569 88 2.096.88 | 34.1%
17_Rock, Mulch, & Mise 15500 | EACH 8256270 141,501 4 166,710.58 00.0% 1,073.38 . 166,719.58 2521812 8%
318 _|Post Construction Muinienance | 534,750.00 | SF 101,75090 24,247.10 2038804 |  953% 0.04 1,00533 21,3913 (285570 -11.8%
119 _|Site Coardiation Faflow-up 155.00 | EACH 59,9017 2087571 8307175] 100.0% £30.30 . 0717 14,098.04 | 20.2%
020_|Site Teardown & Demabilization 100 Ls 91825 9,152.30 - 0.0% %,152.30 $,152.30 9,152.30 - 0.0%
021 _[Comunity Air Monitoring 400] MTH 3,339.70 2150272 2780610 ]  100.0% 8,888.87 . 27,800.10 849338 | 30.2% |
022 Fuel, O, Misc Fisld Supplies %600 DAY 64,945.60 74,9857 9534038  100.0% T : 95,940.39 2095465 27.9%
023 Asarco Support 1.00 LS $ 1.26100 $ © 750000 $ 1.857.74 2458% % 749090 $ 561316 §$ 749090 % 910 A%
024 280000 TON $ 20693060 § B - 00% % - 8 - 8 - 8 . 0.0%
025 Lead Base Paim Assesment 45000 EACH $ 14212220 143,122.20 3 5.475.00 28% § 32017 8 13860159 § 14407059 § 85430 OT%
026  Lead Basa Painl Abaterent 10000 EACH 3 352,447.30 § 352,447.30 § - 00% $ 362447 § 244730 $ 35244730 - 0.0%
027 Sprinkber System 100 s 8 . | 7500000 § 89,074.60 100.0% § 8007479 § -8 0907460 $ 1407460  188%
028 site Coordination ASARCO 10000 EACH $ 100 $ 100 8 - 100.0% $ o 3 - 8 - 8 (1.00) -100.0%
029 ASARCO 100 Properties 100 S § 100 $ 100 § 30.519.22 100.0% $ 3027895 § - 3 05192 8 30518.22 Aukeikes
60 C ity Mesting Suppont 00 L8 % 100 3 100 § 8,731.98 100.0% $ 873195 § - 8 873196 § B.730.96 HiaN
100 Fes 100 18 § 183,02000 $ 27921815 § 279.218.15 100.0% $ 27931845 $ -8 27921815 - 0.0%




